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PROGRESS ' REPORT
For
VERSATILE, HIGH PRECISION STEREO
o POINT TRANSFER DEVICE

Progress Report 552, 552A for September 1966

The following has been the work on these systems:
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A large effort has been made to get system operating by
1 October 1966. Laser power supplies, laser heads, 1ntefconnect1nﬁ
cables, marking reticle drive and general adjustment and cleanup
have bheen completed. System is now operable although eyepiece
covers have not been replaced.
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Two separate calibration runs were made and documented.

The customer is studying results of the repeatability and measure-
ment accuracy tests. In geheral, only one Y axis appears to
exceed original design objective tolerance. A study is under way
to determine means to straighten the ways with a tentative con='
clusion that much more down time can be expected to get the one
Y axis error down by a factor of two. Much of the down time will
be in restoring adjustments in optics and mechanism and rafining

way straightness.
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Future work will depend on decision in measuremsant

_accuracy and shakedown problems.

552A #103
‘To satisfy film scratching complaints, another trin was
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